
ID Task 
Mode

Task Name Duration Start Finish

1 Falcon Refinery Removal Action Start Date 130 days Mon 4/2/12 Fri 9/28/12

2 Install Treatment System & Construct Irrigation Field 3 wks Mon 4/2/12 Fri 4/20/12

3 O&M Treatment System & Land Application 16 wks Mon 4/23/12 Fri 8/10/12

4 Reclamation of Oil in Tank 26 ‐ Centrifuge 6 wks Mon 8/13/12 Fri 9/21/12

5 Disposal of Residual Solids throughout Reclamation 6 wks Mon 8/20/12 Fri 9/28/12

6 Removal of Roof Structures/Demolition & Recycling of
Tanks

136 days Mon 4/2/12 Mon 10/8/12

7 Tank 12 33 days Mon 4/9/12 Wed 5/23/12

8 Roof Removal 6 days Mon 4/9/12 Mon 4/16/12

9 Cleanout of Tanks / Housekeeping in Tank Area 4 days Tue 4/10/12 Fri 4/13/12

10 Inspection of Tanks 3 days Mon 4/16/12 Wed 4/18/12

11 Tank Floor Removal/Excavation 25 days Thu 4/19/12 Wed 5/23/12

12 Tank 7 123 days Tue 4/10/12 Thu 9/27/12

13 Roof Removal 7 days Tue 4/10/12 Wed 4/18/12

14 Cleanout of Tanks / Housekeeping in Tank Area 3 days Thu 8/23/12 Mon 8/27/12

15 Tank Floor Removal/Excavation 23 days Tue 8/28/12 Thu 9/27/12

16 Tank 30 129 days Wed 4/11/12 Mon 10/8/12

17 Roof Removal 15 days Wed 4/11/12 Tue 5/1/12

18 Cleanout of Tanks / Housekeeping in Tank Area 4 days Thu 8/23/12 Tue 8/28/12

19 Tank Floor Removal/Excavation 29 days Wed 8/29/12 Mon 10/8/12

20 Tank 26 10 days Mon 8/20/12 Fri 8/31/12

21 Demolition and Recycling 3 days Mon 8/20/12 Wed 8/22/12

22 Cleanout of Tanks / Housekeeping in Tank Area 7 days Thu 8/23/12 Fri 8/31/12

23 Disposal of Fiberglass from Tanks 3 days Mon 8/20/12 Wed 8/22/12

24 Tanks 20, 24, 10, 27 7 days Mon 4/2/12 Tue 4/10/12

25 Disposal of Fiberglass from Tanks 7 days Mon 4/2/12 Tue 4/10/12
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